

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
01	Anderson	State Route 170 Widening - Section 1	124121.01	C15	C16, T02	Consultant	June-2028	October-2028	Kristin Qualls	December-2028	1
01	Anderson	State Route 170 Reconstruction - North Section 2	124121.02	C15	C16, T02	Consultant	February-2028	June-2028	Kristin Qualls	August-2028	1
01	Anderson	SR-9, Bridge over Bull Run Creek, LM 16.10	124128.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	December-2028	N/A
01	Anderson	SR-61, Bridge over Brushy Creek, LM 3.98	124125.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	December-2024	N/A
03	Bedford	Old Hwy. 64, Bridge over Stokes Branch, LM 0/11	124115.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	March-2025	N/A
04	Benton	State Route 1 Reconstruction	105768.00	C15	C16, T02	Consultant	August-2024	December-2024	Ross Sherwood	February-2025	1
04	Benton	Fern Avenue, Bridge over Cane Creek, LM 1.26 in Camden	107646.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	August-2025	N/A
02	Bledsoe	State Route 28 Widening	124104.05	C15	C16, T02	Consultant	December-2027	April-2028	Robert Harvell	June-2028	1
01	Blount	State Route 115 Relocation	101651.05	C15	C16, T02	Consultant	December-2027	April-2028	Joshua Metz	June-2028	1
02	Bradley	State Route 60 Intersection at 25th Street	109276.00	C15	C16, T02	Consultant	September-2026	January-2027	David Wagner	March-2027	1
01	Carter	Gap Creek Road, Bridge Over Gap Creek	124227.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	February-2025	N/A
01	Carter	Smalling Road, Brdge over Watauga River, LM 1.99	124161.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2025	N/A
04	Chester	SR-100, Bridge over Dry Branch, LM 16.03	124159.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2024	N/A
04	Chester	SR-100, Bridge over South Fork Forked Deer River, LM 14.16	124154.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2024	N/A
01	Claiborne	SR-33, Bridge over South Fork Sycamore Creek, LM 20.56	124242.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	August-2026	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
02	Clay	State Route 52 Construction	127491.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	March-2026	N/A
01	Cocke	Interstate 40 Weigh Station Enhancements	124301.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	October-2027	N/A
01	Cocke	SR-9, Bridge over Branch, LM 21.43	127530.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	December-2025	N/A
02	Coffee	State Route 55 Widening	101589.01	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Robert Harvell	October-2024	N/A
02	Coffee	AEDC Road / I-24, 00918-7.67 Wattendorf Memorial Highway/A.E.D.C. Road, Bridge over I-24, LM 7.67	124040.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Robert Harvell	December-2024	N/A
02	Coffee	W. Grundy Street, Bridge over North Fork Rock Creek, LM 0.17	124042.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Robert Harvell	December-2026	N/A
02	Cumberland	SR-24, Bridge over Obed River, LM 15.37 in Crossville	124053.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	March-2025	N/A
02	Cumberland	State Route 28 Widening - Section 2	100260.04	C15	C16, T02	Consultant	December-2025	April-2026	Bo Hoskins	June-2026	1
02	Cumberland	State Route 28 Widening - Section 1	100260.03	C15	C16, T02	Consultant	December-2025	April-2026	Bo Hoskins	June-2026	1
02	Cumberland	State Route 299 Turn Lanes (Flat Rock)	R2-18-RO52	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	June-2029	N/A
03	Davidson	Interstate 40 Interchange at McCrory Lane	132675.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	February-2029	N/A
03	Davidson	SR-6, Bridge over Mansker Creek, LM 22.84	124226.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	February-2027	N/A
03	Davidson, Sumner	Interstate 65 Widening - Section 1	124263.01	C15	C16, T02	Consultant	August-2024	December-2024	Adam Vance	February-2025	1
04	Fayette	SR-196, Bridge over Little Cypress Creek, LM 23.90	130905.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Katie McGinnis	December-2026	N/A
02	Fentress	SR-85, Bridge over East Fork Obed River, LM 5.67	124061.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	December-2025	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
02	Fentress	SR-28, Bridge over Wolf River, LM 29.40~	116080.02	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	May-2026	N/A
04	Gibson	Salem Street, Bridge over Roe Creek in Milan, LM 0.68	122135.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	August-2025	N/A
01	Grainger	SR-131, Bridge over Williams Creek, LM 7.73	124331.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	December-2024	N/A
02	Grundy	State Route 50 Widening	124782.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Robert Harvell	May-2027	N/A
01	Hamblen	State Route 34 Widening	101419.03	C15	C16, T02	Consultant (Mattern & Craig, Inc.)	N/A	N/A	Michael Dick	October-2024	N/A
02	Hamilton	State Route 8 Enhancements	124080.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	December-2025	N/A
02	Hamilton	State Route 320 Widening	124077.00	C15	C16, T02	Consultant	November-2025	March-2026	David Wagner	May-2026	1
02	Hamilton	State Route 317 Widening	112152.03	C15	C16, T02	Consultant	October-2028	February-2029	David Wagner	April-2029	1
02	Hamilton	SR-320, Bridge over CSX R/R, LM 0.86	124076.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	February-2025	N/A
04	Hardeman	Powell Chapel Road, Bridge over Hatchie River, LM 7.92	121539.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2025	N/A
04	Hardeman	Sain Road, Bridge over Spring Creek, LM 13.07	124404.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2026	N/A
01	Hawkins	State Route 31 Reconstruction	101394.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2025	N/A
01	Hawkins	State Route 66 Reconstruction	107579.00	C15	C16, T02	Consultant	November-2027	March-2028	Michael Dick	May-2028	1
01	Hawkins	SR-70, Bridge over Norfolk Southern R/R, LM 6.19	124383.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2024	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
01	Hawkins	SR-346 (E. Main St.), Bridge over Surgoinsville Creek, LM 3.90	124382.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	June-2027	N/A
01	Hawkins	AFG Road, Bridge over Southern Railway, LM 0.45	124369.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	March-2025	N/A
04	Haywood	State Route 19 Widening - Section 2	102251.02	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	November-2027	N/A
04	Haywood	State Route 19 Widening - Section 3	102251.03	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	November-2027	N/A
04	Haywood	State Route 19 Widening - Section 4	102251.04	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2027	N/A
04	Henry	State Route 54 Widening - Section 2	101886.05	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	June-2026	N/A
04	Henry	State Route 54 Widening - Section 1	101886.02	C15	C16, T02	Consultant	November-2028	March-2029	Ross Sherwood	May-2029	1
03	Hickman	LR 0A450 (County Farm Road) Bridge Over Reece Branch	133507.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	December-2026	N/A
03	Hickman	SR-50, Bridge over Duck River, LM 30.55	124399.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	March-2029	N/A
03	Hickman	SR-50, Bridge over Duck River, LM 17.18	124402.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	December-2028	N/A
03	Humphreys	Crockett Murphree Lane, Bridge over NFA OA281 and I-40, LM 0.03	124447.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	May-2025	N/A
03	Humphreys	Cedar Grove Road, Bridge over Hurricane Creek, LM 0.49	124448.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	June-2025	N/A
03	Humphreys	SR-13, Bridge over Trace Creek, LM 19.35	124456.00	C15	C16, T02	Consultant	February-2026	June-2026	Derek Pryor	August-2026	1
01	Jefferson	SR-92, Bridge over Muddy Creek, LM 3.12	119812.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	December-2026	N/A
01	Johnson	Slimp Branch Road, Bridge Over Roan Creek LM 0.34	124428.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	March-2025	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
04	Lauderdale	State Route 19 Widening - Section 1	102251.01	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Katie McGinnis	December-2027	N/A
04	Lauderdale-Crockett	SR-88, Bridges over South Forked Deer River, LM 22.79 and Overflow, LM 0.12	130243.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Katie McGinnis	December-2027	N/A
04	Madison	Interstate 40 Interchange at Christmasville Road	132680.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	August-2026	N/A
04	Madison	Westover Road, Bridges over Overflow, LM 0.73, 0.62, 0.34	132259.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2027	N/A
03	Marshall	East Church Street, Bridge over Big Rock Creek in Lewisburg, LM 0.68	125371.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	February-2026	N/A
03	Marshall-Lincoln	SR-130, Bridge over Cane Creek, LM 0.04	124506.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	December-2026	N/A
03	Maury	Lawrenceburg Hwy, Bridge Over Tennessee Southern Railroad, LM 3.13	124540.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Derek Pryor	December-2024	N/A
02	McMinn	SR-310, Bridge over Conasauga Creek, LM 4.360	130666.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	December-2025	N/A
02	McMinn	SR-163, (Bowater Road), Bridge over Conasauga Creek, LM 13.71	124088.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	May-2026	N/A
02	McMinn	SR-163 (Etowah Road), Bridge over Chestuee Creek, LM 11.74	132423.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	May-2026	N/A
04	McNairy	SR-57, Bridges over Overflow, LM 8.5 and Branch, LM 8.85	129854.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Cody Roberts	December-2026	N/A
02	Meigs	Big Sewee Road, Bridge over Sewee Creek, LM 1.058	124091.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	October-2026	N/A
01	Monroe	State Route 322 Reconstruction	102380.02	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	August-2025	N/A
01	Monroe	Niles Ferry Road Enhancements	R1-62-RO53	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	June-2026	N/A
01	Monroe	SR-2, Bridge over Sweetwater Creek, LM 2.28	124490.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	December-2026	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
03	Montgomery	State Route 48 Widening	123071.00	C15	C16, T02	Consultant	November-2028	March-2029	Derek Pryor	May-2029	1
01	Morgan	State Route 62 Enhancements	New Start SR-62	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	June-2024	N/A
04	Obion	Interstate 69 Widening	124745.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	December-2027	N/A
02	Overton	SR-293, Bridge over Branch, LM 3.670~	130904.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	February-2026	N/A
02	Polk	SR-68, Bridge over SR-40, LM 18.39	124097.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	February-2025	N/A
02	Polk	SR-40, Bridge over Davis Mill Creek, LM 21.01	124099.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	April-2026	N/A
02	Polk	State Route 40 Widening	102420.13	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	October-2026	N/A
02	Polk	Easley Ford Road, Bridge over Conasauga River, LM 1.53	122332.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	May-2025	N/A
02	Putnam	State Route 135 Intersection at West Jackson Street	128038.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	December-2024	N/A
02	Putnam	State Route 135 Widening	125028.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	February-2028	N/A
02	Putnam	I-40, Bridges over Elmore Town Rd, LM 11.60~	133936.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	April-2026	N/A
02	Putnam	I-40, Bridges over SR-56/Baxter Rd, LM 12.75~	133935.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	TBD	N/A
02	Putnam	Buffalo Valley Road, Buffalo Valley Road, Bridge over Cane Creek LM 5.51	131102.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	May-2027	N/A
02	Putnam	SR-135 (Dodson Branch Road), Bridge over Dry Creek, LM 16.42~	132424.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Bo Hoskins	May-2027	N/A
02	Rhea	State Route 30 Widening	109410.03	C15	C16, T02	Consultant	February-2028	June-2028	David Wagner	August-2028	1

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
02	Rhea	Harrison Avenue, Bridge over Roaring Creek, LM 0.72 in Graysville	124103.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	David Wagner	August-2026	N/A
01	Roane	SR-29, Bridge over SR-61, LM 12.10	124526.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	June-2025	N/A
01	Roane	Caney Creek Road, Bridge over Caney Creek, LM 3.94	124519.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Joshua Metz	December-2026	N/A
03	Rutherford	Interstate 24 Interchange at South Church Street	124683.03	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	October-2024	N/A
03	Rutherford	State Route 99 Widening	106982.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	October-2024	1
03	Rutherford	Interstate 24 Interchange at Joe B Jackson Parkway	124683.04	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	March-2025	N/A
03	Rutherford	State Route 268 Widening	115906.00	C15	C16, T02	Consultant	June-2025	October-2025	Hunter Dykes	December-2025	1
03	Rutherford	SR-10, Bridge over CSX R/R, LM 12.63	124688.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	December-2026	N/A
03	Rutherford	SR-99, Bridge over Murray Creek, LM 28.66	124686.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	December-2026	N/A
03	Rutherford	LR 02021 (Mona Rd.) Bridge Over Fall Creek	133368.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	December-2026	N/A
03	Rutherford	LR 0A238 (Lofton Rd.) Bridge Over Bradely Creek	133369.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	December-2026	N/A
03	Rutherford	Widening of I-24 over Stewarts Creek	124683.02	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Hunter Dykes	TBD	N/A
01	Sevier	State Route 449 Extension	124788.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	August-2025	N/A
01	Sevier	State Route 449 Extension	132674.00	C15	C16, T02	Consultant	February-2027	June-2027	Kristin Qualls	August-2027	1
03	Sevier	SR-71, Bridge over West Prong Little Pigeon River, LM 21.04	124563.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Kristin Qualls	March-2025	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
04	Shelby	State Route 4 Widening (Lamar)	100339.02	C15	C16, T02	Consultant (SSR)	N/A	N/A	Katie McGinnis	May-2024	N/A
04	Shelby	State Route 14 Widening	100341.01	C15	C16, T02	Consultant (TRC)	N/A	N/A	Katie McGinnis	February-2024	N/A
04	Shelby	State Route 1 Widening	101609.01	C15	C16, T02	Consultant	August-2024	December-2024	Katie McGinnis	February-2025	1
04	Shelby	State Route 4 Enhancements	100340.00	C15	C16, T02	Consultant	June-2026	October-2026	Katie McGinnis	December-2026	1
04	Shelby	Interstate 240 Interchange at Airways Boulevard	107913.00	C15	C16, T02	Consultant	November-2026	March-2027	Katie McGinnis	May-2027	1
04	Shelby	Interstate 40 Interchange at Airline Road	132003.00	C15	C16, T02	Consultant	December-2026	April-2027	Katie McGinnis	June-2027	1
04	Shelby	SR-3, Bridge over Overflow, LM 15.69	124748.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Katie McGinnis	December-2025	N/A
04	Shelby	SR-3, Bridge over CNIC R/R, LM 16.44	124749.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Katie McGinnis	December-2025	N/A
04	Shelby	SR-205, Bridge over Wolf River, LM 2.51 (bundle w/ 120268.00)	084799.01	C15	C16, T02	Consultant	November-2024	March-2025	Katie McGinnis	May-2025	1
04	Shelby	SR-205, Bridge over Overflow, LM 2.34 (bundle w/ 084799.01)	120268.00	C15	C16, T02	Consultant	November-2024	March-2025	Katie McGinnis	May-2025	1
03	Smith	Interstate 40 Interchange at Gordonsville Hwy	R3-80-RIW2	C15	C16, T02	Consultant	December-2028	April-2029	Adam Vance	June-2029	1
01	Sullivan	State Route 93 Reconstruction	112834.03	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	August-2024	N/A
01	Sullivan	State Route 126 Widening	105467.03	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	August-2025	N/A
01	Sullivan	SR-44, Bridge over Morrel Creek, LM 4.61	124617.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	March-2028	N/A
01	Sullivan	SR-93 (John B. Dennis Hwy), Bridges (L&R) over CSX Railroad, LM 8.44	124620.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2029	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
01	Sullivan	Bridge over Dry Hollow on Fort Robinson Drive in Kingsport, LM 0.39	122156.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	May-2026	N/A
03	Sumner	State Route 109 - Section 1	106634.02	C15	C16, T02	Consultant	February-2025	June-2025	Adam Vance	August-2025	1
03	Sumner	SR-6, Bridge over East Fork Station Camp Creek, LM 11.91	124721.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	December-2026	N/A
03	Sumner	SR-6, Bridge over West Fork Station Camp Creek, LM 9.84	124722.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	December-2026	N/A
01	Unicoi	SR-107, Bridge over North Indian Creek, LM 5.22	124631.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2024	N/A
01	Washington	Knob Creek Road Improvements	102620.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2026	N/A
01	Washington	SR-34, Bridge over CSX R/R, LM 15.53	124662.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Michael Dick	December-2028	N/A
04	Weakley	SR-54. Bridge over Branch, LM 5.25	124780.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	December-2026	N/A
04	Weakley	Ralston Road, Bridge over North Fork Obion River, LM 6.10	124773.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	December-2026	N/A
04	Weakley	SR-190, (Latham-Palmersville Road), Bridge over Mayo Branch, LM 30.60 ~	132427.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Ross Sherwood	TBD	N/A
03	Williamson	SR-11, Bridge over Mill Creek, LM 14.78	124880.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	December-2026	N/A
03	Williamson	SR-6 (East Main St.), Bridge over Harpeth River @ LM 12.51	124873.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	May-2026	N/A
03	Williamson	SR-96, Bridge over Harpeth River @ LM 10.74	124872.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	May-2028	N/A
03	Wilson	LR 02039 (Beasleys Bend Rd.) Bridge Over Cedar Creek	133487.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Adam Vance	December-2027	N/A

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
Note: CEI needs for TMA bridge projects will be met utilizing a combination of TDOT in-house CEI, on-call contract support, and specific consultant advertisements as needed. Specific needs will be determined when construction methods are determined. Refer to the Bridge Program CAP for a list of TMA projects.											
Note: CEI needs for Pavement Program projects in all regions will be met utilizing TDOT in-house CEI with on-call contract support as needed.											
ALTERNATIVE DELIVERY CEI PROGRAM											
02	Coffee	SR-55 (McMinnville Highway), Bridge over I-24; SR-2 (Hillsboro Road), Bridge over CFW R/R (PDB)	134889.00, 124047.00	C15	C16, T02	Consultant	February-2026	June-2026	Jeff Blevins	August-2026	1
03	Davidson	I-65, Bridge over Cumberland River & Cowan St., LM 10.36 (PDB)	130874.02	C15	C16, T02	Consultant	February-2026	June-2026	Kim Welch	August-2026	1
03	Davidson	I-40 / I-65 Interchange, Bridges over 8th Ave. (4 bridges) (CM/GC)	124182.00, 124187.00	C15	C16, T02	Consultant	February-2026	June-2026	Kim Welch	August-2026	1
03	Davidson	CSXT Railroad Overpass Bridge over Widening of SR-11 (CM/GC)	124781.00	C15	C16, T02	Consultant	March-2026	July-2026	Kim Welch	September-2026	1
04	Fayette	Interstate 40 Widening (DB)	R4-24-RIW8	C15	C16, T02	Consultant	December-2026	April-2027	Steve Sellers	June-2027	1
02	Hamilton	The Wilcox Boulevard Bridge - River to Ridge Mobility Project (CM/GC)	133281.00	C15	C16, T02	Consultant	January-2026	May-2026	Jeff Blevins	July-2026	1
02	Hamilton	Interstate 24 Widening (CM/GC)	124072.03	C15	C16, T02	Consultant	July-2027	November-2027	Jeff Blevins	January-2028	1
01	Hawkins	SR-1 (West Stone Drive), Bridge over North Fork Holston River(CM/GC)	124387.00	C15	C16, T02	Consultant	April-2027	August-2027	Jason Sholtz	October-2027	1
01	Jefferson	I-40 Bridge over French Broad River (CM/GC)	106301.00	C15	C16, T02	Consultant	September-2025	January-2026	Jason Sholtz	March-2026	1
01	Knox	I-275 Bridge over Elm St/Bernard Ave. (CM/GC)	124437.00	C15	C16, T02	TDOT in-house CEI	N/A	N/A	Jason Sholtz	September-2024	N/A
01	Loudon	Interstate 75 Widening (DB)	124480.00	C15	C16, T02	Consultant	August-2027	December-2027	Jason Sholtz	February-2028	1
02	Marion	Bridge over Shellmound Road; Shellmound Road, Bridge over I-24 Eastbound (DB)	130902.00, 130900.00	C15	C16, T02	Consultant	May-2026	September-2026	Jeff Blevins	November-2026	1

Tennessee Department of Transportation

Consultant Acquisition Plan (CAP)

Construction Engineering & Inspection (CEI)

Please contact the TDOT Project Manager to schedule any project discussion meetings prior to the posted official advertisement date. [Professional Services webpage](#) [Construction Division webpage](#) REVISED: 8/22/2024

For additional information about working with TDOT, please visit the Professional Services webpage.

For additional CEI project information, please refer to the Construction Division webpage.

* NOTE : Work Types are tentatively identified where available and are subject to change. DBE goals, where appropriate, will be posted with advertisement.

** NOTE : Project Manager is subject to change.

NOTE: TDOT in-house CEI will be supported with existing on-call agreements as needed

Region No.	County	Description	PIN	Major Types of Work*	Minor Types of Work*	Work Accomplished Through:	Advertisement Date	Estimated Start Date	TDOT Contract Manager**	Earliest Estimated Letting Date	Number of Contracts Awarded from Advertisement
03	Rutherford	Interstate 24 Interchange at Buchanan Road (DB)	124683.05	C15	C16, T02	Consultant	August-2026	December-2026	Kim Welch	February-2027	1
04	Shelby	SR-14 Bridges over Nonconnah Creek and R/R and I-55 Interchange Bridges (CM/GC)	108883.00, 128674.00	C15	C16, T02	Consultant	February-2025	June-2025	Steve Sellers	August-2025	1
04	Shelby	I-55 Mississippi River Bridge (America’s River Crossing) (CM/GC)	R4-79-UC25	C15	C16, T02	Consultant	March-2026	July-2026	Brandon Akins/ Clayton Markham	September-2026	1
04	Shelby	Interstate 40 Reconstruction (DB)	130352.00	C15	C16, T02	Consultant	November-2025	March-2026	Steve Sellers	May-2026	1
03	Smith	I-40 Truck Parking and Bridge Replacement over the Caney Fork River (DB)	131552.01	C15	C16, T02	Consultant	April-2026	August-2026	Kim Welch	October-2026	1
03	Wilson	Interstate 40 Widening (DB)	121708.00	C15	C16, T02	Consultant	December-2028	April-2029	Kim Welch	June-2029	1
P3 CEI PROGRAM											
02	Hamilton	Interstate 24 Corridor Priority Investment (Choice Lanes)	TBD	C15	C16, T02	Consultant	January-2029	May-2029	Bryan Ledford	July-2029	1